
Status of Anacostia Transit Area Plan Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

DC Housing Authority: 1

2006

CancelledAT-FSS-2.1-T:-Metro Station Node : Construction of Toyota Training Facility- 

ODMPED, DCHA and the Office of Planning will work with the Toyota Corporation to 

construct a local training facility at the site of the former Sheridan Terrace that serves 

the needs of the community and contributes to urban design objectives.

DC Public Library: 1

2004

CompleteAT-FSS-2.1-Z:-Gateway Node : Construct and connect to new Anacostia Branch 

Library- DC Public Libraries is finalizing designs for the Anacostia Branch Library. 

Demolition of the existing building will begin in 2004. The new library is expected to open 

at the same location in 2006.

DC Public Schools: 1

2006

In ProcessAT-FSS-2.1-C:-Metro Station Node : Reconstruction of Birney Elementary School-
DCPS will demolish the existing building and begin finalized designs for the new Birney 

School.

DC Water and Sewer Authority: 1

2006

CompleteAT-FSS-2.1-W:-W Street Node : Storm sewer separation and low-impact design-
WASA will separate street storm sewers from household sanitary sewers in a portion of 
the neighborhood. Street repair resulting from the project provides the opportunity to 
concurrently implement low-impact design, bury overhead utilities, and enhance the 
streetscape

Department of Housing and Community Development: 1

2006

CompleteAT-FSS-2.1-O:-Gateway Node : Restore commercial facades-
City agencies will promote Anacostia as a retail district and provide resources, 

information, and technical support to Main Street Anacostia to continue to expand retail 
offerings on MLK and Good Hope Road particularly targeting small retail uses suitable 
for existing storefronts.

Deputy Mayor for Planning & Economic Development: 3

2006

PlannedAT-FSS-2.1-A:-Metro Station Node : Development of Bethlehem Baptist Church Site

Although development is ultimately beyond control of the city government, the city will 
work with the church to encourage development of the site in a way that meets church 

needs, community objectives, and market demands. The city can explore financing tools 
and resources and work to address zoning constraints to support desirable development.

CompleteAT-FSS-2.1-B:-Metro Station Node : Restoration of Nichols Avenue School-District 
agencies will work with the Thurgood Marshall Academy (TMA) and community to 

restore the dignity of the historic school, expand high-quality educational resources in 
the community, and positively contribute to development of the transit area

Page 1 of 3



Action - DescriptionAgency Status*Estimated Starting Year 

Deputy Mayor for Planning & Economic Development: 3

2006

In ProcessAT-FSS-2.1-F:-W Street Node : Development of Shared Parking Facilities-
DMPED and other agencies will work with local property owners to explore opportunities 
and financial structures and mechanisms to create a shared parking facility to support 

neighborhood devel¬opment.

District Department of Transportation: 6

2006

In ProcessAT-FSS-2.1-M:-Gateway Node : Expand on-street and off-street parking resources-
In order to support, retain and attract local retail, city agencies will collaborate to design a 
strategy for providing shared parking resources, potentially in the Government Center 

parking garage during non-office hours.

In ProcessAT-FSS-2.1-N:-Gateway Node : Enhance connection to new Transit stop and Anacostia 

Park-

Good Hope Road between MLK and Anacostia Park will be enhanced as a pedestrian-

friendly, green connection from the neighborhood into the recreational areas of 

Anacostia Park East and Poplar Point and highlight the presence of the new transit 

station possibly through the incorporation of public art

CompleteAT-FSS-2.1-P:-Poplar Point : Improve access to Metro Parking Garage.

CompleteAT-FSS-2.1-R:-Poplar Point : Complete South Capitol Street study

In ProcessAT-FSS-2.1-S:-Poplar Point : Construct Anacostia Riverwalk and Trail

CompleteAT-FSS-2.1-X:-Gateway Node : Attract additional retail-City agencies will promote 
Anacostia as a retail district and provide resources, information, and technical support to 
Main Street Anacostia to continue to expand retail offerings on MLK and Good Hope 
Road particularly targeting small retail uses suitable for existing storefronts.

Office of Planning: 4

2006

In ProcessAT-FSS-2.1-G:-W Street Node : Improve pedestrian environment including improved 
crosswalks, lighting and community policing

CompleteAT-FSS-2.1-I:-W Street Node : Full utilization of government-leased space-
Office of Planning and reSTORE DC will work with city agencies to maximize leased 
space in the neighborhood – particu¬larly in the 2100 building on MLK – and, if possible, 
provide additional ground floor retail space.

CompleteAT-FSS-2.1-J:-W Street Node : Historic rehabilitation-

The Historic Preservation Division will explore tools and strategies for assisting historic 

district homeowners and property owners to improve and maintain historic building stock 

as a key asset for economic development in the neighborhood.

In ProcessAT-FSS-2.1-Y:-Gateway Node : Guide development-
The Office of Planning will work with community organizations and property owners to 

review zoning tools and regulations to guide future development particularly the desire 
for ground floor retail the length of the historic main street and encouraging office users 
to move to upper floors.
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Office of Planning: 4

2006

Other: 6

2006

CompleteAT-FSS-2.1-E:-Metro Station Node : Restoration of Carver Theater-NCRC, together with 
District agencies, will work with the Good Samaritan Foundation to immediately improve 
the appearance of the Carver Theater. The Office of Planning will explore any 
opportunities to incorporate cultural and arts uses into the reuse of the building as 
appropriate to its history and location

In ProcessAT-FSS-2.1-H:-W Street Node : Improved accommodations for Anacostia Clinic-
City agencies will work with the Anacostia Clinic to identify opportunities for improved 
accommodations accessible to both the main street and transit resources.

CompleteAT-FSS-2.1-K:-Gateway Node : Redesign and develop Government Gateway Center-

DC Office of Property Management will initiate construction on the Government Gateway 

Center in Fall of 2004 and complete construction in 2006 or early 2007 with a design that 

respects neighborhood scale and character and provides a new icon signaling the 

revital¬ization of Anacostia.

PlannedAT-FSS-2.1-Q:-Poplar Point : Utilize surplus Metro Parking Garage Spaces

CompleteAT-FSS-2.1-U:-Metro Station Node : Development Support- NCRC and city agencies 
will continue to work with private sector partners seeking assistance with business 

development, site assembly, and physical development in smaller opportunity sites in the 
area

CompleteAT-FSS-2.1-V:-W Street Node : Cultural attraction-City agencies will work with 
community members and organizations and local artist and cultural resources 
organizations to promote Anacostia as a cultural destination and available location for 
creative arts studios and residences.

Washington Metropolitan Area Transit Authority: 1

2006

CompleteAT-FSS-2.1-D:-Metro Station Node : Redesign MetroBus Plaza-WMATA and city 
agencies will work to redesign and redevelop the somewhat desolate bus plaza as a 
visually attractive, pedestrian and transit-rider friendly multi-modal transportation hub and 
gateway to the community.

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.

  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 25
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